



MONTHLY MONITORING REPORT

Reporting period 2026-07 · Generated 13 September 2026

National Position

Indicator	Value
Projects monitored	90
In HIGH or SEVERE risk band	18
Severe risk	11
Running past original completion	74 (82.2%)
Projects with cost escalation	90
Approved cost	442,468.06 Cr
Revised cost	510,407.14 Cr
Cost exposure above approved	67,939.08 Cr
Cumulative expenditure	295,642.61 Cr
Mean physical progress	50.88 %
Open early warnings	29
Open interventions	0

Trend Across Reporting Periods

Period	Projects	Avg risk	At risk	Cost exposure	Expenditure
2026-04	90	27.6	19	67,939.08 Cr	269,921.04 Cr
2026-05	90	23.3	18	67,939.08 Cr	278,629.55 Cr
2026-06	90	23.4	18	67,939.08 Cr	286,812.27 Cr
2026-07	90	25.1	18	67,939.08 Cr	295,642.61 Cr



Highest Risk Projects

Risk	Level	Project	State	Phys %	Delay (m)
96.2	SEVERE	New Siliguri Metro Corridor	Andhra Pradesh	3.0	52
82.8	SEVERE	Development of Jhansi Terminal	Tamil Nadu	15.8	50
79.6	SEVERE	Augmentation of Guntur Water Supply Scheme	Maharashtra	5.4	61
78.3	SEVERE	Rehabilitation of Bhagalpur Canal System	Karnataka	13.8	92
76.9	SEVERE	Four Laning of Madurai Highway Section	Bihar	19.1	63
76.8	SEVERE	Development of Siliguri Terminal	Karnataka	7.8	64
73.9	SEVERE	Doubling of Kota Railway Line	Kerala	36.2	32
72.3	SEVERE	Development of Bhagalpur Terminal	Maharashtra	35.9	20
70.6	SEVERE	Modernisation of Araria Power Station	Andhra Pradesh	25.3	33
70.5	SEVERE	Rehabilitation of Guntur Canal System	West Bengal	30.3	30
70.3	SEVERE	Augmentation of Surat Water Supply Scheme	Odisha	45.8	28
69.2	HIGH	Rehabilitation of Araria Canal System	Kerala	24.2	19
68.9	HIGH	Expansion of Nashik Port Facility	Madhya Pradesh	20.1	39
66.8	HIGH	Doubling of Vellore Railway Line	Madhya Pradesh	17.4	24
59.5	HIGH	Electrification of Bhagalpur Section	Tamil Nadu	23.8	18
56.9	HIGH	Electrification of Hubli Section	Andhra Pradesh	37.9	25
56.6	HIGH	Electrification of Vellore Section	Tamil Nadu	37.2	30
55.1	HIGH	Doubling of Jhansi Railway Line	Rajasthan	17.4	17
47.9	MODERATE	Electrification of Indore Section	Rajasthan	39.3	10
47.0	MODERATE	Augmentation of Kota Water Supply Scheme	Uttar Pradesh	55.1	13

Sector Position

Sector	Projects	Avg risk	Cost exposure	Avg progress
Shipping & Ports	14	25.3	9,008.97 Cr	53.11 %
Road Transport & Highways	12	19.5	5,541.24 Cr	53.94 %
Water Resources	11	36.7	12,794.08 Cr	43.32 %
Civil Aviation	11	15.9	5,312.16 Cr	52.89 %
Power	10	24.9	6,691.12 Cr	56.36 %
Coal	8	33.8	8,511.20 Cr	43.71 %

Data Sources

Document	Period	Pages	SHA-256 (first 16)
DEMO_SeedData_2026-04.synthetic	APRIL 2026	46	23726695c4cda850



Document	Period	Pages	SHA-256 (first 16)
DEMO_SeedData_2026-05.synthetic	MAY 2026	46	add1e838aade7b92
DEMO_SeedData_2026-06.synthetic	JUNE 2026	46	c2cbf5e806c8adf9
DEMO_SeedData_2026-07.synthetic	JULY 2026	46	b9fc02dfef75d17b

Generated 13 September 2026, 12:35 UTC by PAIMANA.

PAIMANA is an analytical prototype developed for Smart India Hackathon 2026. It is not an official Government of India portal. Figures are derived from published Flash Report documents ingested by the platform and are reproduced for analysis only.