

EXECUTIVE BRIEF

Reporting period 2026-07 · Generated 04 September 2026

National Position

Indicator	Value
Projects monitored	90
In HIGH or SEVERE risk band	18
Severe risk	11
Running past original completion	74 (82.2%)
Projects with cost escalation	90
Approved cost	442,468.06 Cr
Revised cost	510,407.14 Cr
Cost exposure above approved	67,939.08 Cr
Cumulative expenditure	295,642.61 Cr
Mean physical progress	50.88 %
Open early warnings	29
Open interventions	0

Trend Across Reporting Periods

Period	Projects	Avg risk	At risk	Cost exposure	Expenditure
2026-04	90	27.6	19	67,939.08 Cr	269,921.04 Cr
2026-05	90	23.3	18	67,939.08 Cr	278,629.55 Cr
2026-06	90	23.4	18	67,939.08 Cr	286,812.27 Cr
2026-07	90	25.1	18	67,939.08 Cr	295,642.61 Cr

Sector Position

Sector	Projects	Avg risk	Cost exposure	Avg progress
Shipping & Ports	14	25.3	9,008.97 Cr	53.11 %
Road Transport & Highways	12	19.5	5,541.24 Cr	53.94 %
Water Resources	11	36.7	12,794.08 Cr	43.32 %
Civil Aviation	11	15.9	5,312.16 Cr	52.89 %
Power	10	24.9	6,691.12 Cr	56.36 %
Coal	8	33.8	8,511.20 Cr	43.71 %

Data Sources

Document	Period	Pages	SHA-256 (first 16)
DEMO_SeedData_2026-04.synthetic	APRIL 2026	46	23726695c4cda850
DEMO_SeedData_2026-05.synthetic	MAY 2026	46	add1e838aade7b92
DEMO_SeedData_2026-06.synthetic	JUNE 2026	46	c2cbf5e806c8adf9
DEMO_SeedData_2026-07.synthetic	JULY 2026	46	b9fc02dfef75d17b

Generated 04 September 2026, 05:47 UTC by Demo Administrator.

PAIMANA is an analytical prototype developed for Smart India Hackathon 2026. It is not an official Government of India portal. Figures are derived from published Flash Report documents ingested by the platform and are reproduced for analysis only.